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1. PROJECT COVER SHEET 

1.1. NAME OF THE PROJECT:  CAQUETÁ: MAINTAINING AND RESTORING 

CONNECTIONS WITHIN ANDEAN AND AMAZONIAN SOCIAL AND NATURAL 

SYSTEMS 

 

1.2. DATES (START/FINISH)  

AGREEMENT/CONTRACT        

7/30/2013    TO    7/29/2017          

 

REPORT PERIOD 

 

10/1/2013 TO 12/31/2013 

 

 

1.3. PRIME PARTNER: FONDO ACCIÓN 

1.4. NAME OF PROGRAM MANAGERClick here to enter text. 
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1.5. NAME OF USAID AGREEMENT OFFICE REPRESENTATIVE (AOR) OR 

CONTRACT OFFICE REPRESENTATIVE (COR):  

1.6. NAME OF ALTERNATE AOR OR COR: Haga clic aquí para escribir texto. 

 

1.7. USAID MECHANISM NUMBER OF AGREEMENT OR CONTRACT:   
AID 530-A-13-00005 

 

1.8. OVERALL PROGRAM DESCRIPTION: 

This project seeks to restore forest continuity and sustainably manage existing forest 

remnants by contributing to the consolidation of a bio-cultural corridor in the 

Andean-Amazonian Piedmont and to the configuration of reduced deforestation belt 

in the Caquetá municipality of Solano, gateway to the Amazonian lowlands. We 

propose developing strategies that include generating the enabling conditions that 

guarantee the project’s success by creating greater access to relevant information and 

developing conservation portfolios and landscape transformation strategies, which in 

turn will guide the development of participatory sustainable management models and 

conservation benefit mechanisms for indigenous and small farmer populations. 

Synergistically, the project will support key policy opportunities at the local, state, 

and national levels and provide the necessary capacity building for communities and 

project partners. This goal will be achieved through a detailed design of activities 

tailored for two selected landscapes (piedmont and lowlands), taking into account the 

cultural diversity of the two priority areas and ensuring a gender perspective 

throughout the project. Although the project focuses on maintaining and restoring 

forest connectivity within two priority areas, it will refine strategies, strengthen 

partnerships and facilitate policy frameworks for the future implementation of its 

successful models in the area of highest deforestation separating the two prioritized 

ecosystems, consequently contributing to restoring continuity between these Andean 

and Amazonian social and natural systems. The project will focus on two key areas: 

(1) the Andean-Amazonian Piedmont bio-cultural corridor comprised of the Alto 

Fragua Indi Wasi National Park (Caquetá state) and the Churumbelos National Park 

(Cauca State) and their area of influence, where Inga indigenous communities and 

neighboring small farmers will be prioritized; and (2) the Uitoto and Coreguaje 

territories and neighboring small farms located in Caquetá’s municipality of Solano, a 

critical transition area to the Amazonian lowlands, an area that is associated with the 

La Paya National Park and Chiribiquete National Park protected areas. The project 

focuses on four key components: Enabling conditions, Landscape transformation 
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through sustainable management and conservation of natural resources, Local policy 

transformation and Capacity building 

 

2. ACHIEVEMENTS OVERVIEW 
 

2.1. ICAA INTERMEDIATE RESULTS  

 

2.1.1 IR1 – Selected Landscapes Managed Sustainably 

 

 

The first three months of FY2014 were crucial in setting up the ground for the 

ecosystem analysis implementation. The main activities, therefore, were oriented to 

achieve a better understanding of existent information (relevant to the analysis) in order 

to have a preliminary indication of the gaps and needs. Such understanding was reached 

mainly through working sessions with The Nature Conservancy (TNC), Avina and the 

Government of Caquetá, where a rough review of information at municipal, 

departmental and national level was made. Such review, which was by no means 

exhaustive, was based on identifying data already produced and data expected to be 

released by ongoing projects. This process, carried out both in Florencia and Bogotá, 

allowed Fondo Acción to have a clearer idea of the ecosystem analysis characteristics to 

be undertaken, and concurrently to narrow down and specify the scope of the term of 

reference to contract it. 

 

During the period reported, Fondo Acción also explored options to strengthen the 

scientific basis for Solano’s project’s intervention. To do so, an important contact was 

made with the Earth Innovation Institute (EII), leading organization in the 

implementation of low-emission rural development strategies (LEDS). Through a skype 

meeting with EII representatives Daniel Nepstad and Tathiana Bezerra, preliminary 

backing alternatives were outlined. Although options still need to be developed and 

taken to ground, those identified are related with the running of a Spatial Simulation 

Model that helps to envisage the outcomes of the LEDS model intended to Solano, and 

the articulation of Solano´s initiative within the efforts of EII to leverage FINAGRO 

funds to set up and establish low-emission rural development strategies. 

 

During Quarter 1, Connected Landscapes in Caquetá further developed the intervention 

on Fragua – Churumbelos corridor. Through a permanent influx of work and 

communication with the Amazon Conservation Team Colombia (ACT), a detailed work 

plan was constructed to design, update and strengthen community based land 

management plans for indigenous reserves and small farms. Being this activity the 

backbone of landscape transformation, this achievement offers important savings in 

regards with technical implementation times; especially considering that ACT will 
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formally initiated activities until February 2014. The latter means ACT will start 

executing planned implementing activities from day one. 

 

 

 

 

2.1.2 IR2 – Key Elements of Natural Resources Governance Functioning 

in Critical Landscapes.  

 

Connected Landscapes in Caquetá was particularly successful in achieving results 

associated to this IR. Despite of the early stage of project implementation, during the 

quarter reported the project facilitated the involvement of the government of Caquetá in 

an international discussion platform. Connected Landscapes in Caquetá arranged 

Caquetá’s participation in the Governors’ Climate and Forest Task Force (GFC) 

meeting held in Puerto Maldonado (Perú) during the first week of October 2013. “GFC 

seeks to advance jurisdictional programs for reducing emissions from deforestation and 

land use, and link these activities with emerging greenhouse compliances regimes and 

other pay-for-performance opportunities”. GFC is constituted by 14 state and provincial 

governments from developing countries with large experience on the deployment of 

strategies for reducing emissions from deforestation and land use. Regional 

Governments from Brazil, México, Peru, Indonesia and Nigeria join forces around the 

GFC. Caquetá Governmental participation in GFC meeting opened a door for 

permanent international exchange and learning, bringing also into perspective all efforts 

conducted in Caquetá to reduce emissions so far. After the international meeting in 

Peru, Caquetá’s government was invited to permanently join GFC, opening therefore a 

direct channel to knowledge, mechanisms and resources to conserve and sustainably 

manage tropical forest. In response to this invitation, a formal inclusion letter from the 

Government of Caquetá was prepared. 

 

During the months of October to December, Connected Landscapes in Caquetá also 

progressed in recognizing the current status of land management planning in Caquetá, 

particularly in the municipality of Solano. Such comprehension, mainly derived from a 

field trip with TNC, Government of Caquetá, Avina, ACT and National Natural Parks 

to Solano, brought to the project a clearer picture about the strategies to support state 

and municipal governments in following up on agreements reached on issues related 

with environmental and territorial planning. This understanding is instrumental in 

synchronizing project’s land management plans support to the real needs of the process 

on the field.  Likewise, Fondo Acción initiated the setting of an inter-institutional 

agreement with Corpoamazonia in order to articulate Connected Landscapes in Caquetá 

work on Land Management Planning with current and related activities led by this 

environmental authority. This achievement will guarantee relevancy and pertinence of 

program’s activities.  

 

Connected Landscapes in Caquetá has also progressed on developing the contact with 

HED program. Through this work options of collaborations have been identified. So 

far, the most important common action undertaken is the design and projected 
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implementation of a national forum about Amazonia issues. This forum is being moved 

forward by HED, DOI, Fondo Patrimonio Natural and Fondo Acción 

 

 

 

 

 

2.1.3 IR3 – Increased Capacity to Utilize PES-like and other Economic 

Incentive Programs 

 

Although mentioned already in IR2, the participation of the Government of Caquetá in 

the Governors’ Climate and Forest Task Force (GFC) also showed to be instrumental in 

increasing capacity to utilize PES-like programs. This is so because GFC concentrates 

part of their work on identifying, studying and adapting pay-for-performance 

opportunities related to climate change, greenhouse emission and deforestation.  Under 

this circumstance, Caquetá’s government is better suited for increasing its knowledge 

on economic incentive programs. Certainly, a challenge ahead is to effectively take 

advantage of this situation and materialize the knowledge, exchange and instruments 

into the department´s reality. This activity corresponds to activity CL-IR3-015 as 

included in Table 4 of the work plan 

 

 

2.1.4 IR4 – Greater Understanding and Solutions for Key Environmental 

Issues. 

 

During this periodthe main achievements are related with the setting up of the ground 

to deepen the understanding of key environmental issues in Caquetá and the two 

prioritized landscapes (Fragua – Churumbelos and Solano Municipality). As shortly 

mentioned in IR1, the main channel to tackle this need has been the preparation of the 

ecosystem analysis. To properly set this study, Connected Landscapes in Caquetá held 

working sessions with Avina, TNC, and the Government of Caquetá in other to make 

further precision of the scope and targets of the analysis. Such process, as shortly 

described before, has led Connected Landscapes in Caquetá to have a better indication 

of the Ecosystem Analysis Structure to be contracted during Q2 FY2014.  In addition, 

through working sessions with TNC and the Government of Caquetá, a cooperation 

route has been outlined to strengthen Caquetá’s GIS Platform. Such route, besides of 

underlining the obvious allocation of information from the ecosystem analysis to the 

GIS platform, defines that Connected Landscapes in Caquetá will facilitate the 

dissemination and proper use of the GIS Platform in the municipalities covered by the 

project. The challenge involve has been to bring forward an analysis structure that both 

responds to the needs of the project in terms of its outputs requirements, and to the 

information needs of the department of Caquetá as a whole.  

 

Q1FY2014 was also successful in bringing forward a preliminary arrangement with 

The Amazon Conservation Team Colombia (ACT), main subgrantee and implementer 

of activities in the Fragua – Churumbelos Landscape. Such arrangement, both technical 

and administrative, sets the ground for the prompt implementation of instrumental 
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actions related with IR4 as indicated in table 4. The main activities framed within the 

effort are the design of transformation strategies for the prioritized landscapes (CL-

IR4-008), development of market/value chain studies regarding economic activities 

with potential to decrease pressure on natural resources (CL-IR4-009), and capacity 

building (CL-IR4-017) and community research (CL-IR4-014), among others.  This 

preliminary arrangement is to be further finalized and formalized through a cooperative 

agreement during Q2 FY2014. 

 

  

 

 

2.1.5 Support Unit Services  

Only applicable for Support Unit Service 

 

2.2 CROSS-CUTTING THEMES AND USAID KEY ISSUES 

 

2.2.1 Improve Policies and Policy Implementation 

 

Not apply for the period reported.  

 

 

 

2.2.2 Increase Gender Awareness and Gender-related Program 

Outcomes 

 

Not apply for the period reported. 

 
 

 

 

 

 

2.2.3 Strengthening of Selected Regional Organizations and Institutions 

 

Not apply for the period reported 
 

 

 

2.2.4 Improve Region-wide Capacity for Conservation Through Training 

 

Not apply for the period reported 
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2.2.5 Increase Indigenous Peoples’ Participation 

 

Not apply for the period reported 
 

During this period we worked with the following indigenous groups in the Andean 

Amazon: 

 

 

 

2.2.6 Climate Change - Adaptation 

Not apply for the period reported 

 

2.2.7 Climate Change (Sustainable Landscapes, REDD+) 

Not apply for the period reported 

 

3. NETWORKING AND SYNERGY 

3.1. ANDEAN AMAZON LEVEL  

Not apply for the period reported 

3.2. NATIONAL LEVEL 

 Amahuaca   

 Cashinahua  Cacataibo 

 Culina  Yanesha 

 Mastanahua  Siona 

 Piro  Cofán 

 Sharanahua  Ese’ ejja 

 Asháninka  Amarakaeri 

 Yaminahua  Arazaeri 

 Harakmbut  Huachipaeri 

 Machiguenga  Sapitieri 

 Shipibo  Toyoeri 

 Isconahua  Pukirieri 

 Shuar  Quechua, 

Aymara 

 Kichwa   

 Secoya  Shipibo 

   Otros 
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Not apply for the period reported 

3.3. SUB NATIONAL LEVEL 

Not apply for the period reported.  

 

3.4. LANDSCAPE LEVEL  

Not apply for the period reported.  

  

3.5. OTHERS 

 

Not apply for the period reported.  
 

4. IMPACT OF LEVERAGED RESOURCES 

Not apply for the period reported 

5. PERFORMANCE MANAGEMENT PLAN 

Not apply for the period reported 

6.  SUCCESS STORIES 

Not apply for the period reported 

7. ENVIRONMENTAL COMPLIANCE 

Not apply for the period reported 

8. SUMMARY 

8.1 ACHIEVEMENTS 

The main achievements reached during the period reported are:  

 The design of technical arrangement with The Amazon Conservation Team 

Colombia, which will speed up implementation once Fondo Accion – ACT 

cooperative agreement is signed during Q2 FY2014.  

 Connected Landscapes in Caquetá successfully designed common work 

paths with TNC, Avina, Corpoamazonia and the Government of Caquetá. 

Fondo Acción also established contact and common work strategies with 

other ICAA implementers. This is the case of Higher Education for 

Development Program (HED). 
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 The participation of Caquetá’s regional government in the Governors’ 

Climate and Forest Task Force meeting held in Puerto Maldonado, Perú in 

October 2013 was an important achievement that opens the door to 

strengthen the department of Caquetá. 

8.2 CHALLENGES AND ADJUSTMENTS 

The challenges encountered are related with the setting up of coordinating channels 

among different actors in Caquetá and within the Connected Landscapes in Caquetá 

program. FA also identified crucial stakeholders with whom common work was 

particularly important. With this pool of stakeholders, FA initiated a closer 

interaction mediated in some cases by interinstitutional agreements. In all cases 

those agreements are in constructing stage, and operational planning is needed. Q1 

was also characterized by the deterioration of public order, particularly in the areas 

nearby AFIW National Natural Park. Although direct implementation will start 

during Q2, the situation turned on alarms. Through ACT and local community, 

Connected Landscapes in Caquetá is monitoring the progression of the situation. 

 

9. ANNEXES 

9.1   Annex A – List of Acronyms 

 

 

 


